

~~SECRET~~

The Files: Contract No: RD-160, T.O. 2

30 September 1961

25X1A9a

Trip Report - RS-18 Base Station Receiver

25X1A5a1

1. Project Description:

The RS-18 Base Station Receiver automatically recognizes and receives high speed (1480 wpm) RS-18 field set tri phase transmissions. The output is a punched teletype tape at a 1480 wpm rate.

2. Contractual Information:

- a. Initial Cost: \$180,828      Overrun (1) \$16,282      (2) \$27,550
- b. Initiation Date: 27 April 1959      Increase in Scope \$17,750
- c. Completion Date: 30 November 1960
- d. Deliverable Items: 1 Prototype

3. Date of Meeting: 11 September 1961

25X1A

4. Place of Meeting:

25X1A9a

5. Persons Attending:

Agency

Non-Agency

25X1A5a1

6. Contractor's Performance:

- a. On Schedule and Expected to Remain So: No
- b. Within Obligated Funds and Expected to Remain So: No
- c. Satisfactory Technical Progress: Subject to Improvement

7. Project Status:

1. The contractor's performance on this task appears to be improving; however, the equipment was not operating at optimum during transcontinental testing of the RS-18 system 12 September through 22 September. During the test the following problems were surfaced:

~~SECRET~~

25X1A

Approved For Release 2001/08/02 : CIA-RDP78-02820A000700060030-5

Approved For Release 2001/08/02 : CIA-RDP78-02820A000700060030-5